
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/21/2007

ESTIMATE SUMMARY 13:54:05

CONTID: C15560         ESTIMATE NO: 0005 FINL 2005

PCN: 15560-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 FY06 PREVENTIVE MTCE PERCENT TIME:

PROJECT NO: NH 1211-066                   

R6 FY06 PREVENTIVE MTCE

NAME OF ROAD: 121B

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 02/21/2007 DATE TIME STARTED 05/15/2006

14802 W. 44TH AVE. DATE LET 03/23/2006 DATE WORK BEGAN 05/15/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED 10/10/2006

 DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED 10/10/2006

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/15/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 706,494.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 871,333.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,070.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

99.94%

392.43

0.00

0.00

13,070.00

$

$

$

$

706,102.19

0.00

706,102.19

0.00

706,102.19

0.00

0.00

706,102.19

0.00

AMOUNT DUE 706,102.19 13,070.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,070.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.0
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PCN: 15560-BID    ESTIMATE RUN 02/21/2007

PROJECT: NH 1211-066                   ESTIMATE NO: 0005 13:54:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

452.96000 1.000 452.96

202-00024  
 

0010 *REMOVAL OF PAVEMENT MARKING 315.000 315.000

SF  0.000 0.00

3.72000 315.000 1,171.80

202-00250  
 

0015 *REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

26.56000 6.000 159.36

202-00810  
 

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 465.300 465.300

CY  0.000 0.00

23.45000 465.300 10,911.29

203-00010  
 

0025 BLADING 8.000 7.200

HOUR 0.000 0.00

123.55000 7.200 889.56

203-01500  
 

0030 POTHOLING 0.000 0.000

HOUR 0.000 0.00

208.43000 0.000 0.00

203-01597  
 

0035 TOPSOIL 449.000 449.000

CY  0.000 0.00

27.23000 449.000 12,226.27

207-00205  
 

0040 *EROSION LOG 48.000 48.000

LF  0.000 0.00

4.62000 48.000 221.76

208-00005  
 

0045 *SILT FENCE 2,005.000 2,005.000

LF  0.000 0.00

1.06000 2,005.000 2,125.30

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

106.26000 0.000 0.00

208-00045  
 

0055 *EROSION CONTROL SUPERVISOR 11.000 11.000

HOUR 0.000 0.00

74.38000 11.000 818.18

208-00205  
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PCN: 15560-BID    ESTIMATE RUN 02/21/2007

PROJECT: NH 1211-066                   ESTIMATE NO: 0005 13:54:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET SIGN PANEL 5.000 5.000

EACH 0.000 0.00

21.25000 5.000 106.25

210-00815  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 1,016.030 1,016.000

CY  0.000 0.00

29.36000 1,016.000 29,829.76

304-06007  
 

0070 EMERGENCY POTHOLE REPAIR 0.000 0.000

TON 0.000 0.00

117.05000 0.000 0.00

403-00800  
 

0075 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 945.510 945.510

TON 0.000 0.00

43.19000 945.510 40,836.58

403-33841  
 

0080 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,260.160 8,260.160

TON 0.000 0.00

45.19000 8,260.160 373,276.63

403-34871  
 

0085 *HOT POURED JOINT AND CRACK SEALANT 1.000 0.900

TON 0.000 0.00

2,815.87000 0.900 2,534.28

408-01000  
 

0090 MICRO-SURFACING SEAL COAT 0.000 0.000

TON 0.000 0.00

518.54000 0.000 0.00

409-09000  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 4,558.150 4,558.150

GAL 0.000 0.00

2.11000 4,558.150 9,617.70

411-10255  
 

0100 *FENCE (TEMPORARY) 500.000 500.000

LF  0.000 0.00

6.38000 500.000 3,190.00

607-11580  
 

0105 *CURB TYPE 6 (SECTION M) 115.000 115.000

LF  0.000 0.00

12.75000 115.000 1,466.25

609-60011  
 

0110 *DELINEATOR (TYPE I) 5.000 5.000

EACH 0.000 0.00

10.63000 5.000 53.15

612-00001  
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PCN: 15560-BID    ESTIMATE RUN 02/21/2007

PROJECT: NH 1211-066                   ESTIMATE NO: 0005 13:54:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE II) 21.000 21.000

EACH 0.000 0.00

11.69000 21.000 245.49

612-00002  
 

0120 *SIGN PANEL (CLASS I) 60.000 60.000

SF  0.000 0.00

10.52000 60.000 631.20

614-00011  
 

0125 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 7.000 7.000

EACH 0.000 0.00

340.03000 7.000 2,380.21

614-01583  
 

0130 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

13,425.83000 1.000 13,425.83

625-00000  
 

0135 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

28,595.83000 1.000 28,595.83

626-00000  
 

0140 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

850.07000 1.000 850.07

626-01000  
 

0145 *EPOXY PAVEMENT MARKING 203.000 203.000

GAL 0.000 0.00

73.00000 203.000 14,819.00

627-00005  
 

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 255.000 255.000

GAL 0.000 0.00

43.73000 255.000 11,151.15

627-00012  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,140.000 2,139.740

SF  0.000 0.00

9.99000 2,139.740 21,376.00

627-01001  
 

0160 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

85.000 84.500

SF  0.000 0.00

17.16000 84.500 1,450.02

627-30327  
 

0165 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 24.000 24.000

SF  0.000 0.00

13.12000 24.000 314.88

627-30332  
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PCN: 15560-BID    ESTIMATE RUN 02/21/2007

PROJECT: NH 1211-066                   ESTIMATE NO: 0005 13:54:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 353.000 353.000

HOUR 0.000 0.00

22.31000 353.000 7,875.43

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 59.000 59.000

DAY 0.000 0.00

106.26000 59.000 6,269.34

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 28.000 28.000

DAY 0.000 0.00

584.42000 28.000 16,363.76

630-00012  
 

0185 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

212.52000 2.000 425.04

630-80335  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

79.69000 2.000 159.38

630-80341  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 31.000

EACH 0.000 0.00

79.69000 31.000 2,470.39

630-80342  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

79.69000 6.000 478.14

630-80343  
 

0205 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 60.000

SF  0.000 0.00

21.25000 60.000 1,275.00

630-80344  
 

0210 *PORTABLE MESSAGE SIGN PANEL 1.000 1.000

EACH 0.000 0.00

3,187.77000 1.000 3,187.77

630-80355  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,062.59000 2.000 2,125.18

630-80358  
 

0220 *DRUM CHANNELIZING DEVICE 86.000 86.000

EACH 0.000 0.00

37.19000 86.000 3,198.34

630-80360  
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PCN: 15560-BID    ESTIMATE RUN 02/21/2007

PROJECT: NH 1211-066                   ESTIMATE NO: 0005 13:54:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 322.000 322.000

EACH 0.000 0.00

10.63000 322.000 3,422.86

630-80380  
 

0230 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

478.17000 1.000 478.17

630-80520  
 

0235 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

23,376.99000 1.000 23,376.99

630-85040  
 

0240 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A ASPHALT PAVEMENT INCENTIVE 7,465.390 7,465.390

F A 0.000 0.00

1.00000 7,465.390 7,465.39

700-70012  
 

0250 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A RELOCATE UTILITIES 3,124.000 3,124.000

F A 0.000 0.00

1.00000 3,124.000 3,124.00

700-70100  
 

0270 F/A EROSION CONTROL 1,049.590 1,049.590

F A 0.000 0.00

1.00000 1,049.590 1,049.59

700-70380  
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PCN: 15560-BID    ESTIMATE RUN 02/21/2007

PROJECT: NH 1211-066                   ESTIMATE NO: 0005 13:54:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 EMBANKMENT MATERIAL (COMPLETE IN PLACE) /MCR # 02 1,116.000 1,116.000

CY  0.000 0.00

23.45000 1,116.000 26,170.20

203-00060  
 

CAT 0200 $0.00 694,041.73CURRENT AMT 694,434.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,785.29000 1.000 10,785.29

620-00002  
 

0280 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,275.11000 1.000 1,275.11

620-00020  
 

CAT 0400 $0.00 12,060.40CURRENT AMT 12,060.40 $$

PROJECT TOTAL 0.00 $ 706,102.13CURRENT AMT 706,494.62 $$


